SECTION VII
WETLANDS, RIPARIAN AREAS, AND VEGETATED TREATMENT SYSTEMS
FIVE-YEAR IMPLEMENTATION PLAN
July 2003 through June 2008

A. WETLANDS CATEGORY MMs AND ISSUES OF CONCERN

The SWRCB, CCC, and other State agencies have identified four MMs in the land use category of
Wetlands, Riparian Areas, and Vegetated Treatment Systems (Wetlands). These MMs promote the
protection and restoration of wetlands and riparian areas, and the use of vegetated treatment systems
as means to control nonpoint sources of pollution. Wetlands MMs are listed in Table VIIA, below
and further described in Appendix II of this document.

Table VIIA
Wetlands Category MMs
MM Code Wetlands MM Title
6A Wetlands-Riparian Areas Protection
6B Wetlands-Riparian Areas Restoration
6C Vegetated Treatment Systems
6D Education-Outreach

Wetlands and riparian areas reduce polluted runoff by filtering out runoff-related contaminants such
as sediment, nitrogen and phosphorus. Therefore, maintaining the water quality benefits of these
areas is important. These areas also help to attenuate flows from higher-than-average storm events.
This protects downstream areas from adverse impacts such as channel scour, erosion and temperature
and chemical fluctuations. Changes in hydrology, substrate, geochemistry, or species composition
can impair the ability of wetland or riparian areas to filter out excess sediment and nutrients, and so
can result in deteriorated water quality. The following activities can cause such impairment: drainage
of wetlands for cropland or development, overgrazing, hydromodification, highway construction,
deposition of dredged material, and excavation for ports and marinas.

B RELATION TO OTHER SWRCB PROGRAMS

1. 401 Water Quality Standards Certification
See Hydromodification Category, Section VI.
2. Stormwater Program

See Urban Category, Section IV.

C. OBJECTIVES AND ACTIVITY SUMMARY
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1. Wetlands, Riparian Areas, and Vegetated Treatment Systems Category Objectives

The State of California recently undertook a concerted, collaborative process for the development
of Category Objectives for the NPS Implementation Plan 2003-2008. Over a period of
approximately one year, the Statewide Interagency Coordinating Committee met frequently to
consider the mission of each agency relative to wetlands, riparian areas, and vegetated treatment
systems; to formulate a means of collaboration, and to set overall objectives for the collaborative
process. The results of this effort, which will formulate the focus of California relative to
pollution prevention, are the Wetlands, Riparian Areas and Vegetated Treatment Systems
Category Objectives, which are listed below. These Objectives will serve to guide and measure
the progress that will be made over the next five years.

a)

b)

2)

h)

i)

k)

Identify, require and/or implement wetland protection management practices to protect
wetlands from NPS pollution.

Promote and assist the incorporation of wetland and riparian habitats at the watershed scale
and incorporate their protection into local planning processes.

Work with IACC agencies, whose activities affect the health or function of wetland/riparian
areas, to develop agency-specific wetland/riparian protection policies, and to assist in the
exercise of their authority to implement those policies.

Develop or modify and enforce wetland restoration standards on all restoration and mitigation
projects.

Develop and promote a consistent means of evaluating and guiding riparian and wetland
projects.

Fund wetland/riparian restoration projects on a watershed basis.

Streamline the permitting process for wetland and riparian protection and restoration projects,
including swift measures for invasive species eradication.

Evaluate efficacy of vegetated treatment systems (VTS) for different categories of pollutants.
Develop design criteria, standards, and guidelines.

Develop public education and outreach materials for distinguishing between habitat wetlands
and VTSs, and detailing the regulatory maze and requirements for habitat wetlands and
VTSs.

Develop educational planning workshops and/or outreach materials for locally elected
officials, and landowners, managers, developers and operations whose activities present
threats to wetland/riparian areas.

Broaden partnership, coordination, and public participation in streambank and wetland
monitoring and restoration projects.

2. Activity Summary for California
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Activities proposed for 2003 to 2008 have been distributed fairly equally among the MMs. The
exception is MM 6C, Vegetated Treatment Systems, for which few activities have been proposed.
In addition, several listed activities are designed to address all Wetlands MMs, and Section I of
this document references many broad-scope activities that address all Categories and MMs of the
Five-Year Plan. The Wetlands activity list is provided in Table VIIB.
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Table VIIB

ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Management Measure: 6A

Wetlands

Protection of Wetlands & Riparian Areas

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule
Pre- Compliance Monitoring Objective: SWRCB Statewide Compensatory 7/1/03 to  6/30/08
Implementation Establish consistent compliance monitoring mitigation projects are
2.507-3 criteria for compensatory mitigation projects. monitored consistently
Description:
Develop compliance monitoring criteria for
compensatory mitigation projects.
Pre- Mineral Resources & Mineral ~ Objective: DOC Sacramento Completed 2/1/03 to  4/30/05
Implementation Hazards Mapping Program Identify and assess natural geological River assessment and
27.011 sources of geochemical and mineralogical partnership formation.
materials such as mercury, arsenic,
cadmium, selenium etc. that are potentially
harmful to plant or animal species that
inhabit wetlands and riparian areas.
Description:
Identify/quantify NPS sources of metals
within priority watersheds, and enter into
partnerships to develop mitigation measures
where feasible.; current focus is on mercury.
Pre- TMDL for Dissolved Oxygen,  Objective: RWQCB-2 Solano County Completed TMDL and 1/1/04 to  6/30/08
Implementation Suisun Marsh Develop and implement TMDL Basin Plan amendment
4.045-1
Description:
Develop and implement TMDL for Suisun
Marsh
Pre- Wetland Planning Activities Objective: RWQCB-2 Regionwide RB2  Joint planning and 7/1/03 to 12/31/08

Implementation
4.0711

Participation

Participate in regional wetland planning
activities, development of regional initiatives

Description:

Regional Board staff participation in planning
activities such as Bay Area Wetlands
Restoration and Joint Venture Group.

implementation
activities
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Pre-
Implementation
4.083-1

Implement

16.601-1

Implement

16.602-1

Implement

2.500-1

Manage contract on citizen
monitoring & assessment

Wetlands Recovery Project

Wetlands Advisory Board

Develop technical assistance
guidance manual

Objective:

Oversee contract for Contra Costa citizen
watershed monitoring and assessment
program

Description:

This project will include bioassessment
workshops, citizen monitoring, creek surveys

Objective:
To provide input into the Southern California
Wetlands Recovery Project.

Description:

Active participation in Southern California
Wetlands Recovery Project, including
Wetlands Managers Group, San Diego
County Wetlands Task Force and Orange
County Wetlands Task Force.

Objective:
To provide input into the city of San Diego
Wetlands Advisory board..

Description:

To activity participate in the city of San
Diego Wetlands Advisory Board.

Objective:

Assist local governments and small business
with guidelines

Description:

Develop a technical assistance manual that
will assist local governments and small
business with guidelines for designing
projects to avoid wetlands and riparian areas.

RWQCB-2

RWQCB-9

RWQCB-9

SWRCB

Contra Costa
County

Regionwide -
Region 9

Regionwide -
Region 9

Statewide

Creek surveys and 7/1/03 to 12/31/05

bioassessments

Protection and 7/1/03 to  6/30/08
restoration of water
quality and beneficial

uses.

complete participation 7/1/03 to  6/30/08
in the City of San

Diego Wetlands

Advisory Board

activities.

Developed manual 7/1/03 to  6/30/08
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement

2.501-1

Implement

2.506-1

Implement

6.044

Track/Monitor

4.0721

Restore and enhance
wetland and riparian
resources

Establish Formal Agreements

TMDL Implementation for
Malibu-Pathogens

Wetlands: Baylands
Wetlands Projects review

Objective:
Restore and enhance wetland and riparian
resources

Description:

Restore and enhance wetland and riparian
resources through mitigation requirements
and by setting criteria for grant and loan
projects.

Objective:

Establish formal agreements to streamline
the permitting process and better protect
resources.

Description:

Establish formal agreements between
agencies on program-level issues in order to
streamline the permitting process and better
protect resources

Objective:
BMP Implementation

Description:
MP Implementation

Objective:

Modification of projects within or near
Baylands in conformance with Regional
Wetland Goals.

Description:

Review of projects, monitor mitigation efforts

SWRCB

SWRCB

RWQCB-4

RWQCB-2

Statewide

Statewide

Malibu

Regionwide RB2

Mitigation
requirements; grant
and loan criteria

Formalized agreements

Delisting from 303 (d)
list

Project reviews,
regional plans, staff
trainings

7/1/03 to

7/1/03 to

3/1/00 to

7/1/03 to

6/30/08

6/30/08

11/6/13

12/31/08
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Table VIIB

ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Management Measure: 6B

Restoration of Wetlands & Riparian Areas

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule

Pre- Compliance Monitoring Objective: SWRCB Statewide Compensatory 7/1/03 to  6/30/08
Implementation Establish consistent compliance monitoring mitigation projects are
2.507-1 criteria for compensatory mitigation projects. monitored consistently

Description:

Develop compliance monitoring criteria for

compensatory mitigation projects.
Pre- National Park Service Objective: RWQCB-2 Marin County Development and 7/1/03 to 12/31/05
Implementation Restoration Projects Coordinate with the NPS on numerous implementation of
4.073 Coordination restoration projects. effective, streamlined

permitting procedure

Description:

Meet with National Park Service to

coordinate permitting on restoration projects

and develop effective permitting options
Pre- Manage contract on citizen Objective: RWQCB-2 Contra Costa Creek surveys and 7/1/03 to 12/31/05
Implementation monitoring & assessment Oversee contract for Contra Costa citizen County bioassessments
4.083-2 watershed monitoring and assessment

program

Description:

This project will include bioassessment

workshops, citizen monitoring, creek surveys
Implement Upper Truckee River Objective: Cal/lRA El Dorado County Completed restoration 7/1/03 to  6/30/08
1165 Wetlands Restoration Watershed restoration. project

Description:
Activities related to restoration.

Table VIIB Page 4 of 16



ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement

16.601-2

Implement

16.602-2

Implement

2.500-2

Implement

2.501-2

Wetlands Recovery Project

Wetlands Advisory Board

Develop technical assistance
guidance manual

Restore and enhance
wetland and riparian
resources

Objective: RWQCB-9
To provide input into the Southern California

Wetlands Recovery Project.

Description:

Active participation in Southern California

Wetlands Recovery Project, including

Wetlands Managers Group, San Diego

County Wetlands Task Force and Orange

County Wetlands Task Force.

Objective: RWQCB-9
To provide input into the city of San Diego

Wetlands Advisory board..

Description:

To activity participate in the city of San

Diego Wetlands Advisory Board.

Objective: SWRCB
Assist local governments and small business

with guidelines

Description:

Develop a technical assistance manual that

will assist local governments and small

business with guidelines for designing

projects to avoid wetlands and riparian areas.

Objective: SWRCB
Restore and enhance wetland and riparian

resources

Description:

Restore and enhance wetland and riparian
resources through mitigation requirements
and by setting criteria for grant and loan
projects.

Regionwide -
Region 9

Regionwide -
Region 9

Statewide

Statewide

Protection and 7/1/03 to
restoration of water
quality and beneficial

uses.

complete participation 7/1/03 to
in the City of San

Diego Wetlands

Advisory Board

activities.

Developed manual 7/1/03 to

Mitigation 7/1/03 to
requirements; grant
and loan criteria

6/30/08

6/30/08

6/30/08

6/30/08
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Table VIIB

ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Implement

2.501-3

Implement

2.506-2

Implement

4.075

Implement

4.076-2

Restore and enhance
wetland and riparian
resources

Establish Formal Agreements

Manage contract on Fish
Passage Improvement

Manage contract for STRAW
program

Objective:
Restore and enhance wetland and riparian
resources

Description:

Restore and enhance wetland and riparian
resources through mitigation requirements
and by setting criteria for grant and loan
projects.

Objective:

Establish formal agreements to streamline
the permitting process and better protect
resources.

Description:

Establish formal agreements between
agencies on program-level issues in order to
streamline the permitting process and better
protect resources

Objective:
Oversee contract on Fish Passage
Improvement Project

Description:

Oversight of grant to improve fish passage
on Apanolio Canyon Creek

Objective:

Oversee contract for school-based program
to teach students about watersheds and to
Implement revegetation projects along
creeks.

Description:

Student projects to do revegetation projects
on a variety of urban and rural creeks in
Marin and Sonoma Counties

SWRCB

SWRCB

RWQCB-2

RWQCB-2

Statewide

Statewide

San Mateo
County

Marin and
Sonoma Counties

Grant and loan
mitigation criteria.

Formalized agreements

Project completion

Completed
revegetation projects,
completed classroom
training

7/1/03 to

7/1/03 to

7/1/03 to

7/1/03 to

6/30/08

6/30/08

12/31/05

12/31/05
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement

6.018

Implement

6.029

Malibu Lagoon Water Quality
and Habitat Enhancement

Upper SCR Watershed
Arundo Donax & Tamarisk
Eradication Pgrm

Objective: RWQCB-4
To restore the lagoon and enhance

circulation and water level control to improve

water quality both in lagoon and along coast

which are impaired for coliform.

Description:

Restore lagoon and enhance circulation and
water level control to improve water quality
both in lagoon and along coast which are
impaired for coliform. Several endangered
species utilize lagoon. Has support of a
large stakeholder group. Conceptual design
work being funded by Coastal Conservancy
under another grant.

Objective: RWQCB-4
To establish an eradication program and
demonstrate measurable riparian habitat
improvements as the project progresses.

Description:

Exotics removal project that includes
mapping, monitoring, long-term planning,
site assessment, and outreach. Large
geographic area will be covered. Project will
help restore watershed, improve facultative
filtration, remove large trash components in
stream runoff, and improve groundwater
recharge. Large stakeholder group with
commitment to main results.

Los Angeles
County

Ventura County

Restored lagoon

Established
eradication program

7/1/03 to

7/1/03 to

6/30/08

6/30/08
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement

6.070

Implement

6.071

Track/Monitor

4.072-2

R4-2002-0001 Tosco
Refining Co. SEP - Bramble
Restoration

Res. No.02-007 City of
Santa Clarita-Bouquet Creek
SEP

Wetlands: Baylands
Wetlands Projects review

Objective:

The goal of the SEP is to improve the native
habitat for indigenous species, control
unauthorized entry and access to sensitive
areas in the park and restore aesthetic,
riparian and riverine quality in Ken Malloy
Regional Park.

Description:

Bramble Restoration Project at Ken Malloy
Regional Park. Regional Board staff will
overlook the SEP project to ensure
milestones and goals are met through
regular reports submitted to RB staff by the
SEP Proponent/Manager. Reports will
discuss the project's standing and what
goals, milestones, problems etc. the project
has faced during its implementation.

Objective:

The City will restore a section of Bouquet
Creek that flows through Central Park. The
proposed project has three goals: preserve
the natural riparian habitat existing in
Bouquet Creek by developing an ongoing
conservation plan; enhance water quality
through enhanced infiltration, percolation
and recharge; and develop a public outreach
component to educate the community
regarding the local hydrological cycle as well
as biota existing in Bouquet Creek.

Description:

Bouquet Creek Restoration. Regional Board
staff will overlook the SEP project to ensure
milestones and goals are met through
regular reports submitted to RB staff by the
SEP Proponent/Manager. Reports will
discuss the project's standing and what
goals, milestones, problems etc. the project
has faced during its implementation.

Objective:

Modification of projects within or near
Baylands in conformance with Regional
Wetland Goals.

Description:

Review of projects, monitor mitigation efforts

RWQCB-4 Ken Malloy
Regional Park
Wetland

RwWQCB-4 City of Santa
Clarita

RWQCB-2 Regionwide RB2

Restored Ken Mallory

Park

Conservation Plan,
Education and
Outreach Program

Project reviews,

regional plans, staff

trainings

5/1/03 to

7/1/03 to

7/1/03 to

1/1/04

6/30/08

12/31/08
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Table VIIB
ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Track/Monitor Wetland Assessments Objective: RWQCB-2 Regionwide Development of 7/1/03 to 12/31/04
Assessments of wetland mitigation projects assessment tool
4.074 in terms of permit compliance and success
of restoration attempts.
Description:
Develop assessment tool for wetland
mitigation projects in terms of permit
compliance and successful habitat
restoration
Management Measure: 6C  Vegetated Treatment Systems
Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule
Pre- Compliance Monitoring Objective: SWRCB Statewide Compensatory 7/1/03 to  6/30/08
Implementation Establish consistent compliance monitoring mitigation projects are
2.507-2 criteria for compensatory mitigation projects. monitored consistently
Description:

Develop compliance monitoring criteria for
compensatory mitigation projects.
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Table VIIB

ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Management Measure: 6D

Education/Outreach

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule
Pre- TMDL for Dissolved Oxygen,  Objective: RWQCB-2 Solano County Completed TMDL and 1/1/04 to  6/30/08
Implementation Suisun Marsh Develop and implement TMDL Basin Plan amendment
4.045-2
Description:
Develop and implement TMDL for Suisun
Marsh
Pre- Wetland Planning Activities Objective: RWQCB-2 Regionwide RB2  Joint planning and 7/1/03 to 12/31/08
Implementation Participation Participate in regional wetland planning implementation
4.071-2 activities, development of regional initiatives activities
Description:
Regional Board staff participation in planning
activities such as Bay Area Wetlands
Restoration and Joint Venture Group.
Pre- Manage contract on citizen Objective: RWQCB-2 Contra Costa Creek surveys and 7/1/03 to 12/31/05
Implementation monitoring & assessment Oversee contract for Contra Costa citizen County bioassessments
4.083-3 watershed monitoring and assessment
program
Description:
This project will include bioassessment
workshops, citizen monitoring, creek surveys
Implement National Wetlands Month Objective: RWQCB-6 El Dorado County Completed tool box 1/1/03 to 1/1/05
11.63 Project To develop a teacher tool box and and curriculum being

curriculum for National Wetlands Month
activities for K-5 grade

Description:

outreach and education, develop tool box

and curriculum.

utilized.
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement

16.601-3

Implement

16.602-3

Implement

2.500-3

Implement

2.502

Wetlands Recovery Project

Wetlands Advisory Board

Develop technical assistance
guidance manual

Provide education and
publications.

Objective: RWQCB-9
To provide input into the Southern California

Wetlands Recovery Project.

Regionwide -
Region 9

Description:

Active participation in Southern California
Wetlands Recovery Project, including
Wetlands Managers Group, San Diego
County Wetlands Task Force and Orange
County Wetlands Task Force.

Objective: RWQCB-9
To provide input into the city of San Diego

Wetlands Advisory board..

Regionwide -
Region 9

Description:

To activity participate in the city of San
Diego Wetlands Advisory Board.

Objective: SWRCB Statewide
Assist local governments and small business

with guidelines

Description:

Develop a technical assistance manual that
will assist local governments and small
business with guidelines for designing
projects to avoid wetlands and riparian areas.

Objective: SWRCB Statewide
Conserve, restore and enhance wetland and

riparian resources.

Description:

Increase educational efforts and provide
information/publications identifying the need
to and how to conserve, restore and
enhance wetland and riparian resources.

Protection and 7/1/03 to
restoration of water
quality and beneficial

uses.

complete participation 7/1/03 to
in the City of San

Diego Wetlands

Advisory Board

activities.

Developed manual 7/1/03 to

Information is 3/30/03 to
disseminated and
adverse impacts are

reduced

6/30/08

6/30/08

6/30/08

6/30/08
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Table VIIB
ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Implement

2.506-3

Implement

4.076-1

Track/Monitor

4.072-3

Establish Formal Agreements Obijective: SWRCB Statewide
Establish formal agreements to streamline
the permitting process and better protect

resources.
Description:

Establish formal agreements between
agencies on program-level issues in order to
streamline the permitting process and better
protect resources

RWQCB-2 Marin and

Sonoma Counties

Manage contract for STRAW
program

Objective:

Oversee contract for school-based program
to teach students about watersheds and to
Implement revegetation projects along
creeks.

Description:
Student projects to do revegetation projects

on a variety of urban and rural creeks in
Marin and Sonoma Counties

Wetlands: Baylands RWQCB-2

Wetlands Projects review

Objective:

Modification of projects within or near
Baylands in conformance with Regional
Wetland Goals.

Description:

Review of projects, monitor mitigation efforts

Regionwide RB2

Formalized agreements  7/1/03 to  6/30/08
Completed 7/1/03 to 12/31/05
revegetation projects,

completed classroom

training

Project reviews, 7/1/03 to 12/31/08

regional plans, staff
trainings
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Management Measure: All- All Wetlands Measures

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule
Pre- Coordinate wetlands-related  Objective: RWQCB-8 Southern Coordinated wetlands 7/1/03 to  6/30/08
Implementation projects in Southern Coordinate wetlands-related projects in California projects; Projects
15.004 California Southern California with the work of the included in WRP
wetlands recovery project. database.
Description:
Coordinate wetlands-related projects in
Southern California with the work of the
wetlands recovery project. Include projects
in WRP database. This is an ongoing effort
that has no end date. High quality work is
being produced, with various stressors being
addressed.
Pre- Include Wetlands in Basin Objective: RWQCB-8 Regionwide RB8  Bring Wetlands into 7/1/03 to  6/30/08
Implementation Plan Bring Wetlands into the Planning Process by the Planning Process
15.007 including them in the Basin Plan. by including them in
the Basin Plan.
Description:
Bring Wetlands into the Planning Process by
including them in the Basin Plan.
Pre- City of LA Augustus B. Objective: RwWQCB-4 Los Angeles Completed marsh 7/1/03 to  6/30/08

Implementation
6.025

Hawkins Wetlands Habitat

The proposed project is to demonstrate to a
highly urbanized community the
effectiveness of wetland habitats in meeting
the new requirements.

Description:

Construct a freshwater marsh system with
native vegetation in Hawkins park to capture
and treat urban runoff and provide wildlife
habitat. Will also serve flood control
purposes. Multiple impairments in the LA
River will be addressed. There is an existing
trash TMDL and a nutrient TMDL is in
development.

County

system
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Table VIIB
ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Pre- Assist wetlands & riparian Objective: RWQCB-3 Regionwide RB3  Adequately 7/1/03 to  6/30/08
Implementation project evaluation for impacts  Prevent water quality impacts associated conditioned wetlands
5.601 with wetlands activities projects

Description:

Review and comment on proposed wetlands
activities, activities performed through
Regional Board's 401 Water Quality
Certification program.

Implement Technical assistance Objective: SWRCB Statewide Manual and CEQA 7/1/03 to  6/30/08
guidance manual and CEQA  Assist Regional Board staff and local Guidelines Appendix
2.500 Appendix governments and small business in developed and
evaluating projects to avoid adverse impacts approved
to wetlands and riparian areas
Description:

Develop a technical assistance manual and
CEQA Guidelines Appendix for project
design that will include guidelines for
designing projects to avoid impacts to
wetlands and riparian areas. Adopt Waste
Discharge Requirements that prescribe
channel maintenance activities with minimal
threat to water quality.

Implement Develop Management Objective: SWRCB Statewide Effective use of 3/1/03 to 11/30/03
Practices Guidance Reduce NPS pollution impacting wetlands guidance
2.503 and riparian areas.
Description:

Develop Guidance on management
practices that can be implemented for
activities potentially impacting wetlands,
riparian areas, and vegetated treatment
systems to help reduce NPS pollution
impacting water quality. Practitioners will
use Guidance to avoid potential adverse
impacts to wetlands, riparian areas and
vegetated treatment systems.

Implement Ensure compliance with Objective: SWRCB Statewide Activities covered by 7/1/03 to  6/30/08
CEQA and Porter-Cologne Ensure compliance with CEQA and Porter- nationwide permits are
2.504 Act Cologne Act in compliance.
Description:

Ensure compliance with CEQA and Porter-
Cologne Act when certifying nationwide
permits.
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement Develop technical assistance
2505 and training programs
Implement Develop CEQA Guidelines
2.508

Implement Provide Financial Assistance
2.509

Implement Provide incentives for flood
2510 management approaches

Objective: SWRCB
Provide guidance for designing projects to

avoid wetlands and riparian areas.

Description:

Develop a technical assistance and training
program for project design that will include
guidelines for designing projects to avoid
wetlands and riparian areas. This will
include BMPs, model ordinance provisions
and methods of establishing setbacks.

Objective: SWRCB
Develop CEQA guidelines for wetlands and

watershed analysis
Description:

Develop CEQA guidelines for wetlands and
watershed analysis, such as an appendix to
CEQA Guidelines.

Objective: SWRCB
Provide financial assistance

Description:

Provide financial assistance to encourage
environmentally friendly floodplain
management.

Objective: SWRCB
Minimize the need for channelization and

channel hardening.

Description:

Provide incentives for flood management
approaches that minimize the need for
channelization and channel hardening.

Statewide

Statewide

Statewide

Statewide

Developed guidance 7/1/03 to
and training, model

ordinance provisions,

methods of

establishing setbacks.

CEQA guidelines 7/1/03 to

developed

Funding provided to 7/1/03 to

projects

Regulatory flexibility; 7/1/03 to
Expedited permit
review; Waived or

reduced fees

6/30/08

6/30/08

6/30/08

6/30/08
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES

Table VIIB

Implement

2.511

Implement

3.09

Provide technical training

Wetlands review

Objective: SWRCB
Train Regional Board and Local Agency staff

Description:

Provide training to Regional Board and Local
Agency staffs to ensure projects are
designed to avoid impacts to wetlands and
riparian area

Objective: RWQCB-1
Ensure that projects involving wetlands

disturbance comply with all applicable water

quality standards.

Description:

review project plans/applications; inspect;
determine appropriate regulatory action(s);
monitor

Statewide

Regionwide RB1

Well-trained Regional 9/1/03 to
Board and Local
Agency staffs

Basin Plan compliance 7/1/98 to

9/30/03

6/30/08
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